

2023 Street Lighting Projects

Street Name	From	To	Description	District	Quadrant	Neighborhoods	Status	Date Completed
LODESTONE DRIVE			4 NEW TC, 2 LED CHANGES	1	NE	HUNTERS POINT	COMPLETED	6/27/2023
VARIOUS			NEW LIGHTS	1	NE	JONATHAN OAKS	COMPLETED	6/5/2023
RUSTON PASS			LIGHT SEPARATION	2	NW	WOODLAND LAKE	COMPLETED	5/4/2023
WOODLAND LAKE			SVC PT - SEPARATION	2	NW		COMPLETED	3/28/2023
GOSHEN RD	SHERMAN		ROUNDAABOUT	3	NW		COMPLETED	5/31/2023
VARIOUS			8 TC'S TO LED	3	NW	COURTYARDS OF DAWSONS CREEK	COMPLETED	6/5/2023
LEESBURG RD	SPRING	MAIN	12 HPS TO LED COBRAS	5	NW		COMPLETED	3/21/2023
SINCLAIR/RAMSEY			NEW TC'S	5	NW	HAMILTON ASSOC	COMPLETED	9/29/2023
W MAIN ST	CAMP ALLEN		2 NEW ACORNS	5	NW		COMPLETED	7/28/2023
BERRY ST	BARR	LAFAYETTE	NEW ACORN LED'S	5	SE	W/ ROW	CONSTRUCTION	
WINCH ST				5	SE		COMPLETED	3/28/2023
VARIOUS			LED UPGRADE (42)	6	SE	CASSELWOOD TERRACE	COMPLETED	9/21/2023
WHISPERING MEADOWS				4	SW		COMPLETED	8/21/2023
CREIGHTON	HARRISON	HOAGLAND	NEW LED TC'S	5	SW	W/ ROW	CONSTRUCTION	
EDWARDS ST			11 LED COBRAS	5	SW		COMPLETED	3/16/2023
TAYLOR ST	2000 BLOCK		2 LIGHTS - SAFETY	5	SW	WEST CENTRAL/MICHIGAN	CONSTRUCTION	
HAMILTON AVE	HANNA	OLIVER					CONSTRUCTION	
ALLEYWAY PHASE 1	VARIOUS						CONSTRUCTION	
ALLEYWAY PHASE 2	VARIOUS						CONSTRUCTION	
CELL TOWERS	VARIOUS						CONSTRUCTION	
E STATE BLVD	LAHMEYER	ARROWWOOD					CONSTRUCTION	
HANNA & DECATUR							CONSTRUCTION	
W BRACKENRIDGE	WEBSTER	HARRISON					CONSTRUCTION	
W FOURTH ST	RUNNION	RUMSEY					CONSTRUCTION	
CLINTON UNDERPASS							COMPLETED	5/31/2022
HIGH ST							COMPLETED	10/30/2021