

Executive Summary

Updated Thursday, October 29, 2009

A-Survey
B-Preliminary Draft
C-Design
D-Barrett Process
E-Right of Way
F-Bid
G-Approvals
H-Construction
I-Project Completed
YY-Completed This Report Period
XX-Completed Previously
5-Percentage Complete

Project Name	Location	Project Type	Description	A	B	C	D	E	F	G	H	I	District	Contractor
3539 North Washington Road walk repairs	3539 N. Wahington Rd.	TRANS		NA	XX	XX	XX	NA	XX	XX			5,6	Rock Solid Concrete
6th District neighborhood sidewalk repairs	4800 South Park Dr., 2535 Wayne Trace, N/S McMillen Park: Oxford to west	TRANS		XX	XX	XX	NA	NA	XX	XX	XX	XX	6	Key Concrete, Inc.
Adams Center Road	SR 930 to I-469	TRANS											6	
Alley Reconstruction - 5th district, 2010	East-West Alley btwn Hanna St. & Monroe St. so/of Lewis St.	TRANS											5	
Anthony Blvd, N Streetscape	Crescent Ave to St Joe Blvd	TRANS	Widen Walk, Remove W Ln, Trees, Drives, Street Lights & Ramps						XX	XX			2, 3	Hipskind Concrete
Anthony Blvd. South rehabilitation	Capitol to McKinnie Ave.	TRANS		XX	XX	XX	NA	NA	XX	XX	60		6	Wayne Asphalt
Ardmore Ave, Taylor to Jefferson	Taylor St to Jefferson Blvd	TRANS	Reconstruction & Widening	XX	XX	90	NA	75					4	Bercot, Inc.
Auburn Road, Clinton to Cook Rd	Clinton to Cook	TRANS	New Traffic Signal & Lanes	XX	XX	80	NA	30					2	
Berry Street	Broadway to Coombs Street (ARRA)	TRANS		NA	XX	XX	NA	NA					5	
Berry Street Bike Lanes	Broadway to Coombs	TRAFFIC		XX	XX	XX	NA	NA					5	
Bluffton Road	Liberty Road to Old Trail Road	TRANS		NA	XX	YY	NA	NA					4	
Brick Alley Reconstruction	E/W alley bounded by Barr St. Lafayette, Berry St. and Wayne St.	TRANS		XX	XX	XX							5	
Butler Rd & Hillegas Rd	Intersection	TRANS	Widen for turn lanes, New signals	XX	XX	XX	NA	XX	XX	XX	XX	XX	3	Brooks Construction
Calhoun Streetscape	Washington Blvd to Berry Street	TRANS	Road Widening/Street Conversion	XX	XX	XX	NA	XX	XX	XX	60		5	Hipskind Concrete
Cambridge Boulevard	Trinity Blvd. to Harvard Blvd.	TRANS				XX			XX	XX			3	Key Concrete, Inc.
Caribou Drive Concrete Repairs	Illinois Road to 1514 Caribou Drive	TRANS		XX		XX			XX	XX	XX	XX	4	Rock Solid Concrete
Chickasaw Drive and Blackhawk Lane concrete street repair	Chickasaw Dr.: Whetstone Ln to 6720 Chickasaw Dr., Blackhawk Ln: Marias Dr. to Burrwood Terrace	TRANS			XX				XX	XX	XX	XX	1	Hipskind Concrete
Clinton & Washington Ctr Intersection	Intersection	TRANS	Widen for Turn Lanes										5	
Clinton St Median	Lima Road to Edgewood Avenue	TRANS	Reconstruction of Median	XX	XX	XX	NA	NA	XX	XX	XX	XX	3	Hipskind Concrete
Coldwater & Mill Lake Traffic Signal	North of Dupont Rd	TRAFFIC	Signal Installation	XX	XX	XX	NA	XX	XX	XX	XX	XX	2	Lights & Signals, Inc
Coldwater Road and Springbrook Drive school crossing	intersection	TRAFFIC		XX	XX				XX	XX	XX	XX	3	Key Concrete, Inc.
Concrete Street Repairs - 2009, 1st District	various locations	TRANS		XX	XX	XX			XX	XX	XX	XX	1	Rock Solid Concrete
Contracted Utility Cut Restorations - 2008	various locations	TRANS											1,2,3,4,5,6	Robbco, Inc.
Contracted Utility Cut Restorations - 2009	various locations	TRANS											1,2,3,4,5,6	Robbco, Inc.
Cook Road sidewalks	Lincoln Elementary School to Stonewall Run (n/s only), walk replacement west of Lincoln Elementary School	TRANS		XX	XX				XX	XX			3	Hipskind Concrete

Executive Summary

Updated Thursday, October 29, 2009

Project Name	Location	Project Type	Description	A-Survey		D-Barrett Process			G-Approvals			YY-Completed This Report Period			District	Contractor
				B-Preliminary Draft	C-Design	E-Right of Way	F-Bid	H-Construction	I-Project Completed	XX-Completed Previously	5-Percentage Complete					
				A	B	C	D	E	F	G	H	I				
Greenway - Johnny Appleseed to Shoaff Pk Trail, Ph 1B	West side of IPFW bridge to Upper St. Joe Center Rd	TRANS												2,3		
Greenway - Johnny Appleseed to Shoaff, Ph 2	Riviera Plaza to Shoaff Pk	TRANS	New Route - 3260 lf Long						XX	XX				2	Brooks Construction	
Greenway - Liberty Mills Rd Trail	Homestead Rd to 900 East of Amber Rd	TRANS	New Route							XX	XX			4		
Greenway - Liberty Mills Rd Trail, Ph 2	E of Homestead Rd to Middle Grove Rd	TRANS	Asphalt Trail		XX	XX								4		
Greenway - New York Central Rail	Wallen Road to Parkview YMCA	TRANS	New Trail (Right of Way) - 8.5 Miles											2		
Greenway - Pufferbelly Trail, Phase 1	Lawton Park to Franke Park	TRANS	New Trail - 2.25 Miles	NA	NA	NA								3		
Greenway - Scott Road Trail	Covington Rd to Illinois Rd	TRANS	New Route	XX	XX	XX				XX	99				Brooks Construction	
Greenway - Six Mile Creek Trail	Southtown Centre to Moser Park (New Haven)	TRANS	New Trail, 7.2 Miles	NA	NA									6		
Greenway - Southtown Centre Trail, Ph 1	Tillman Park to Southtown Centre	TRANS	New Trail - 1500 lf	XX					XX	XX	80			6	Brooks Construction	
Greenway - Southtown Centre Trail, Ph 2	Southtown Centre to Safety Village	TRANS	New Trail - 1100 lf	XX				NA						6		
Greenway - Towpath Trail II B	Covington Rd to Smith Rd ending at Glendale Dr	TRANS	New Route - 1.7 Miles						XX	XX				4	Wayne Asphalt	
Greenway - Towpath Trail Ph 1	Rockhill Pk to Ardmore & Taylor Intersection	TRANS	New Route - .8 miles long							XX				4	Wayne Asphalt	
Harrison Square	Ewing St., Brackenridge St. Douglas St., Webster St.	TRANS												5	Wayne Asphalt	
Holton Avenue concrete street repairs	Senate Ave to McKinnie Ave	TRANS		NA	XX	XX	NA	NA	XX	XX	XX	XX		6	Garcia Concrete	
IIT Turn Lane		TRANS	New Route	NA	XX									5		
Jackson Street & Wilt Street Intersection Rehabilitation	Intersection	TRANS			XX				XX	XX	XX	XX		5	Garcia Concrete	
Jefferson Boulevard (ARRA)	Calhoun Street to Clay Street	TRANS		NA	XX	XX	NA	NA						5		
Laverne Ave	State St to Lake Ave	TRANS	Design Only - Construction in 2008	NA			NA	NA	NA	NA	NA	NA		1		
Leesville Place	Rail Fence Road to Cul-de-sac	TRANS		NA	XX	XX	NA	NA	XX	XX	XX	XX		1	Hipskind Concrete	
Ley Road, Phase III	Lima Road to 250 ft west of Roma Road	TRANS			XX				XX	XX				3	Primco Inc.	
Maple Terrace Pkwy/Parliament Pl concrete street repairs	Maple Terrace Pkwy: Briarcliff Dr. to Stellhorn Rd., Parliament Pl: Lahmeyer Rd. to Queensbury Dr.	TRANS			XX				XX	XX				1	Hipskind Concrete	
Maplecrest Road	Lake Ave to State Blvd.	TRANS												1		
Maplecrest Road Extension	SR 930 to Lake Avenue	TRANS	New Street	XX	XX	XX	NA	XX						1		
March 2009 Flood Clay Removal	Various locations	TRANS												3,4,5,6	Newell Construction	
Maysville Rd & Stellhorn Rd	Intersection & from Maplecrest Rd to Koester Ditch	TRANS	Study	XX	XX									1		
Medians Greening Project	various locations	TRANS												3		
Micro-Sealing - 2008	Various Locations	TRANS	Sealing Street Pavement	NA	NA	NA								1, 2, 3, 4, 5, 6		

Executive Summary

Updated Thursday, October 29, 2009

A-Survey
B-Preliminary Draft
C-Design
D-Barrett Process
E-Right of Way
F-Bid
G-Approvals
H-Construction
I-Project Completed
YY-Completed This Report Period
XX-Completed Previously
5-Percentage Complete

Project Name	Location	Project Type	Description	A	B	C	D	E	F	G	H	I	District	Contractor
Miscellaneous Boardwalk Deck Repair	various locations	TRANS												
Miscellaneous Construction Package A - 2009	various locations	TRANS		NA	XX	XX	XX	NA	XX	XX			1,2,3	Kryder Concrete
Miscellaneous Construction Package B - 2009	various locations	TRANS			XX		XX		XX	XX			4,5,6	Garcia Concrete
North Anthony Blvd Trail Spur	St. Joe River Drive to Coliseum Bkvd west side of N. Anthony Blvd.	TRANS			XX				XX	XX			3	Rock Solid Concrete
North River Development		TRANS	Project Development		XX								3	
Old Mill Road, Phase III	Farifax Avenue to Old Farm Circle	TRANS		NA	XX	XX	NA	NA	XX	XX	XX	XX	5	Key Concrete, Inc.
On call local concrete street repairs	various	TRANS							XX	XX			1,2,3,4,5,6	Kryder Concrete
On-call arterial concrete repairs		TRANS							XX	XX			1,2,3,4,5,6	Garcia Concrete
Oxford St & Wayne Trace Signal Modernization	Intersection	TRAFFIC	Signal Modernization	XX	XX	XX	NA	NA	NA	NA	XX		6	
Park State East, Phase IV	various areas	TRANS			XX	XX	XX		XX	XX	XX	XX	1	Key Concrete, Inc.
Parnell & California Median Construction	Intersection	TRANS	Median Construction							XX				Garcia Concrete
Parnell and St. Joe River Drive curb ramps	Intersection	TRANS											2	
Parnell Ave. & St. Joe River Dr. Signal Installation	intersection	TRAFFIC	New Signal Installation	XX	XX	XX	NA	NA	NA	NA	XX	XX	2	
Parnell Avenue walks	Vance Ave to St. Joe River Dr.	TRANS		XX	XX	XX	NA	NA	XX	XX			2	Rock Solid Concrete
Phase 1, Edgewater Avenue Levee Repair	Tecumseh Bridge to Morton Street Bridge	TRANS		XX	XX				XX	XX	XX	XX	2	Fleming Excavating
Priscilla Lane curb reconstruction	McMillen Park Drive to Marcy Lane	TRANS		XX	XX								6	
Public Sidewalk Curb Ramp Package A - 2009	various locations in 1, 2 3 districts	TRANS		NA	XX	XX	XX	NA	XX	XX			1,2,3	Key Concrete, Inc.
Public Sidewalk Curb Ramp Package B - 2009	Various locations in 4,5,6 districts	TRANS		XX	XX	XX			XX	XX	XX	XX	4,5,6	Key Concrete, Inc.
Ransom Drive - Oak Trail Road Concrete Street Repairs	King's Crossing to Canter Ct., 10402 Oak Trail Rd. to 10603 Oak Trail Rd.	TRANS			XX	XX			XX	XX	XX	XX	2,3	Kryder Concrete
Reed Road Bike Route		TRAFFIC												
Renfrew Drive concrete street reconstruction	St. Joe Road to Norward	TRANS			XX	XX			XX	XX	XX	XX	2	Key Concrete, Inc.
Resurfacing Package A - 2009	various locations within the 4, 5, & 6 districts	TRANS		XX	XX	XX			XX	XX	XX	XX	4,5,6	Wayne Asphalt
Resurfacing Package B - 2009	various locations within the 1,2 & 3 districts	TRANS			XX	XX			XX	XX	XX	XX	1,2,3	E & B Paving
Rudisill Blvd. Bike Lanes	Abbott to Broadway	TRAFFIC		XX	XX	XX	NA	NA					5,6	
Safety Village 1270 South Phoenix Pkwy	1270 South Phoenix Pkwy	TRANS							XX			XX	6	Hipskind Concrete

Executive Summary

Updated Thursday, October 29, 2009

A-Survey
B-Preliminary Draft
C-Design
D-Barrett Process
E-Right of Way
F-Bid
G-Approvals
H-Construction
I-Project Completed
YY-Completed This Report Period
XX-Completed Previously
5-Percentage Complete

Project Name	Location	Project Type	Description	A	B	C	D	E	F	G	H	I	District	Contractor
Sanford Drive - Mirada Drive concrete street repairs	Sanford Drive from Woodlynn Drive to Napoleon Ct., Mirada Drive (4307)	TRANS		XX	XX	XX			XX	XX	XX	XX	6	Rock Solid Concrete
Sidewalk Trip Hazard Elimination	Various locations	TRANS											1,2,3,4,5,6	
St Joseph Center Road	St Joe Rd to Reed Rd	TRANS	Reconstruction	XX	XX	XX	NA	XX	XX	XX	YY		2	
St. Marys River Emergency Bank Protection at Thieme Drive	Thieme Drive at St. Marys River	TRANS		XX	XX	90	NA	NA					5	
State Blvd	Spy Run to Cass Street	TRANS	Project Development	XX	XX	25	NA							
Stellhorn Rd & Wheelock Rd Intersection	Intersection	TRANS	Adding Signalization & Turn Lanes	XX	XX	XX	NA	XX	XX	XX	XX	XX	1	Wayne Asphalt
Surface Milling for Street Dept. - 2009	various locations	TRANS							XX	XX	XX	XX	1,2,3,4,5,6	Wayne Asphalt
Tacoma Avenue Curb and Walk Improvement	4800 block (Pettit Avenue to West Maple Grove Avenue	TRANS		XX	XX	XX	XX		XX	XX	XX	XX	5	Hipskind Concrete
Tillman Road Concrete Street Repairs	South Anthony Blvd to Hessen Cassel	TRANS		XX	XX	XX			XX	XX			6	Garcia Concrete
Traffic Signal Cabinets Upgrade	various locations	TRAFFIC											1,2,3,4,5,6	
US 27 (Clinton St) Bridge over St Mary's River	Bridge & 200' Approaches	TRANS	Reconstruction	XX	YY	40							3, 5	
W Sherwood Terrace	Old Mill Rd to Stratford Rd	TRANS	Reconstruction & Widening of the Roadway	XX	XX		XX		XX	XX			5	Garcia Concrete
W. Jefferson Blvd Sound Barrier Wall		TRANS		XX	XX	XX	NA	NA	XX	XX	XX	XX	5	
Wallen Rd. and Auburn Road signal installation	Intersection	TRAFFIC	Signal Installation	XX	XX	XX	NA	NA	NA	XX			2	
Washington Boulevard (ARRA)	Broadway to Clay Street	TRANS	ARRA	NA	XX	XX	NA	NA					5	
Washington Ctr @ Dartmouth	900' West & East of Intersection	TRANS	Widening, Curb, Sidewalk, Driveway Reconstruction, Traffic Signal Upgrade	XX	XX	85	NA	75						
Washington Ctr Rd, Coldwater Rd, Clinton Str. emergency repair		TRANS		XX	XX	XX	NA	NA	XX	XX	XX	XX	3	Newell Construction
Wayne Street (ARRA)	Broadway to Coombs Street	TRANS		NA	XX	XX	NA	NA					5	
Wayne Street Bike Lanes	Broadway to Coombs	TRAFFIC		XX	XX	XX	NA	NA					5	
Wayne Trace	Oxford St to McKee St	TRANS	Roadway Reconstruction & Widening	XX	XX	XX	NA	XX	XX	XX	80		6	
Waynedale Area Traffic Signals - Radio Interconnect	Various locations	TRAFFIC											4	
Wells Street Streetscape Improvements	Fairmount Place to Huffman Street	TRANS		XX	XX	XX	XX	NA	XX	XX			3	Key Concrete, Inc.
Werling Drive	Plaza Drive to Queen Street	TRANS		XX	XX	XX			XX	XX	XX	XX	6	Wayne Asphalt
West Foster Parkway walk reconstruction	Old Mill Road and Kimmel Drive	TRANS		XX	XX		XX		XX	XX	XX	XX	5	Hipskind Concrete
West Rudisill Boulevard	Broadway to Calhoun Street	TRANS		NA	XX	XX	NA	NA					5	