

Executive Summary

WO#	Project Name	Location	Project Type	Description	A-Survey B-Preliminary Draft C-Design			D-Barrett Process E-Right of Way F-Bid			G-Approvals H-Construction I-Project Completed			YY-Completed This Report Period XX-Completed Previously 5-Percentage Complete			District
					A	B	C	D	E	F	G	H	I				
12284	2012 - A Resurfacing Package	Various locations in districts 1, 2, & 3	TRANS														1, 2, 3
12283	2012 - B Resurfacing Package	Various locations in districts 4, 5, & 6	TRANS														4, 5, 6
12281	2012- A Public Sidewalk Curb Ramp Package	Various Locations in Districts 1,2,3	TRANS														1,2,3
12280	2012-B Public Sidewalk Curb Ramp Package	Various Locations in Districts 4, 5 & 6	TRANS														4,5,6
12277	Alley Inventory Project	various locations	TRANS		50		NA	NA	NA	NA	NA	NA					1,2,3,4,5,6
12231	Anthony Blvd, S. and Norfolk Southern Rail Crossing	Alliger St. to Simons St.	TRANS	Study Only, Grade separation													6
11848	Auburn Road, Clinton to Cook Rd	Clinton to Cook	TRANS	New Traffic Signal & Lanes	XX	XX	XX	NA	XX	YY							2
51076	Baker Street Lighting Improvements	Harrison St to Calhoun St., Baker St/Harrison St. intersection	STLT									XX	XX	XX			5
12213	Bluffton Rd. - Broadway Intersection Improvements	Intersection down to Rudisill Blvd.	TRANS		XX	XX											5
12249	Bluffton Road Sidewalk	Maplewood Drive to Dale Drive (east side)	TRANS	Community Development - new sidewalk	XX												4
51075	Bullerman Park Street Lighting Improvement, Phase 1		STLT		NA	XX	50	NA									1
51078	Burnham Woods Lane/Cordova Court	Cordova Ct. from east cul-de-sac to west cul-de-sac; Burnham Woods Lane from Liberty Mills Road to cul-de-sac; Aurora Place and Kelsey Drive intersection	STLT		NA	XX	XX	NA	NA	XX	XX	XX	XX				1,4
51081	Centennial Park HID LED fixture replacement project		STLT		NA	NA	XX	NA	NA	NA	XX						
12014	Clinton & Washington Ctr Intersection	Intersection	TRANS	Widen for Turn Lanes (Hold)													5
51063	Coliseum Boulevard Street Lighting Improvement	Goshen Road to Pontiac Street	STLT		XX												1,2,3,6
12127	Covington Road and Dicke Road Intersection	Intersection	TRANS		XX	XX	XX	NA	90								4
12224	Covington Road Trail	Ladue Lane to I - 69	TRANS														4
12182	Downtown CBD Countdown Pedestrian Indications	482 pedestrian indications	TRAFFIC		NA	XX	XX	NA	NA	NA	XX	XX	XX				
12181	Downtown CBD Crosswalk Upgrade		TRAFFIC	Funding approved (HSIP) Construction 2011 (hold)	XX	XX	50										
12074	Dupont Road median reduction	Dupont Road near Auburn Road	TRANS														2
12227	Dupont Road Widening	Lima Road to Coldwater Road	TRAFFIC		XX	XX	30										3
12225	Engle Road Trail	West Jefferson Blvd to Statesman's Way	TRANS														
12139	Fiber Optics Interconnect Project		TRAFFIC														
12232	Flood Control Program - Berry - Thieme Area Flood Fighting Improvements	St. Mary's River along Thieme Dr: Washington Blvd to Main St.	TRANS	Study Complete//Design-Knee Wall with Temp. Columns & pannels													5
12264	Flood Control Program: Fairfield Ditch Area	Lower Huntington Road to Bluffton Road	TRANS	Study - Earthen Levee and Concrete Wall													4
12265	Flood Control Program: Lincolnshire Area	St. Marys River	TRANS	Earthen Levee (hold)	XX	XX	70	NA									5

Executive Summary

WO#	Project Name	Location	Project Type	Description	A-Survey		D-Barrett Process		G-Approvals		YY-Completed This Report Period			District	
					B-Preliminary Draft	C-Design	E-Right of Way	F-Bid	H-Construction	I-Project Completed	XX-Completed Previously	5-Percentage Complete	F		G
12030	State Blvd.	Spy Run to Cass Street	TRANS	Project Development	XX	XX	50	NA							
51079	Sundown Lane/Meadow Park Way Street Light Improvements	Parkside Drive/Sundown Lane intersection; Meadow Park Way; Crosshill Ct. to Berryhill Ct.	STLT		NA	XX	XX	NA	NA	XX	XX	XX	XX	3	
12179	Systemwide Controller Upgrade	283 intersections	TRAFFIC		XX	XX	XX	NA	NA	YY					
12278	Thornwood Court	Wrangler Trail to Cul-de-sac	TRANS		XX	XX	XX	NA	NA					2	
11946	US 27 (Clinton St) Bridge over St Mary's River	Bridge & 200' Approaches	TRANS	Reconstruction	XX	XX	XX	NA	NA	XX	XX	80		3, 5	
51070	US 27/Clinton Street Realignment - Street Lighting	State Blvd to Spy Run Avenue	STLT	Consultant to complete	XX	XX	YY	NA	XX					2	
12243	Vance Avenue Concrete Street Repair	Kentucky Avenue to Woodrow Avenue	TRANS		XX	XX	XX	NA	NA	XX	XX	XX	XX	2	
51080	W. Jefferson Blvd. Underpass Lighting Improvements	west of Main Street/Jefferson Blvd. intersection	STLT		NA	XX	XX	NA	NA	XX				5	
51071	Washington Blvd, E. Street Light Improvement	University St. to Monroe Street	STLT		XX	XX	XX	NA	NA	XX	XX	XX	XX	5	
11937	Washington Ctr @ Dartmouth	900' West & East of Intersection	TRANS	Widening, Curb, Sidewalk, Driveway Reconstruction, Traffic Signal Upgrade	XX	XX	XX	NA	XX	XX	XX	XX	XX	3	
12273	Washington Road, S. Sidewalks	3423,3415,& 3403 Washington Road, S.	TRANS		NA	XX	XX	XX	NA	XX	XX	XX	XX	5	
51077	West Main Street Lighting Improvements	Leesburg Road to St. Mary's River	STLT		NA	XX	XX	NA	XX	XX	XX	60		5	