

2023 Project List September 2023

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	Project Status	Date Completed
ROW projects						
Miscellaneous Concrete	All	All	Colonial Heritage, Valley Park Forest, Hoagland Masterson NA, Cambridge Oaks & Maplewood Community Assn, Memorial Park, Harvester Community, Oxford Community Assn, Northwest Passage, Historic Southwood Park, Southwest Waynedale, West Central Neighborhood, Bloomingdale NA, West Central NA	Nick Jarrell	CONSTRUCTION	
Barrett Law Cost Share	All	All	Locations TBD	Nick Jarrell	AUGUST START	
Tree Removal	All	All	New Kirkwood Park, Wildwood Park CA, North Anthony Area, Kirkwood Park Community, West Central NA, Pettit-Rudisill NA, Oxford CA, Colonial Heritage, Historic Southwood Park NA, Five Points NA, Bloomingdale NA, Indian Village	Nick Jarrell	CONSTRUCTION	
Curb Package	All	All	COUNTRYSIDE ESTATES	Nick Jarrell	COMPLETED	
Trip Hazard Elimination	All	All	D1: Cherry Hill, Valley Park Forest, Maplewood Terrace, Camelot. D2: Woodland Lakes, College Park/Hazelwood, Frances Slocum, Tanbark. D3: North Sherwood Terrace & Silver Maples Add., Summerfield, Wheatridge, The Courtyards of Dawsons Cree. D4: Amber Lakes, Covington Chase/Pines, The Villas of Rock Creek CA, Bloomingdale. D5: Historic Southwood Park, Illsley Place NA, West Rudisill, Oakdale. D6: Lafayette Place Improvement, Mount Vernon Park, Oxford Community, Pettit-Rudisill	Nick Jarrell	CONSTRUCTION, Touching up neighborhoods	
Sidewalk levelling	All	All	Indian Village, West Central NA,	Nick Jarrell	CONSTRUCTION	
Street Department Sidewalk (concrete only)	All	All	New Kirkwood Park, Northcrest NA, Greenview, Sunnybrook Acres	Nick Jarrell	APRIL TO START	
ADA Curb Ramps	All	All	Lake Forest Extended, Newfield, Arlington Park Assn, New Kirkwood Park, Northside NA, Windmill Ridge, North Pointe Woods CA, Highland Park Forest Community, Lincoln Village, Windsor Woods, Old Trail, Indian Village, Westfield NA, West Central NA, East Central, Memorial Park NA, Williams-Woodland Park NA, Pettit-Rudisill NA, Oxford CA, Suburban Heights	Nick Jarrell	COMPLETED	5/31/2023
Landscape Maintenance	All	All		Nick Jarrell	CONSTRUCTION	
Guardrail/Attenuator contract	All	All	Lincoln Park, Suburban Heights, Covington Bluffs, Taylor Street NA, Waterford CA, Northside NA	Nick Jarrell	CONSTRUCTION	

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	Project Status	Date Completed
Arterial Rehab Projects						
East State Blvd Concrete Rehab - Reed Road to Georgetown North Blvd	1	NE	Statewood Park, Summit Ridge, Buckingham Community, Village of Buckingham, Monarch Park	Bob Widner	CONSTRUCTION	
E Cook Rd Rehab 500' W of Disalle Blvd to Coldwater Rd	3	NW		Matt Ramsay	Design/Drafting	
Neighborhood Rehab/Reconstruction Projects						
Maplewood Community	1	NE	Maplewood Community	Bob Widner	Construction	
Woodland Lakes Phase I	2	NW	Woodland Lake	Greg McDirmit	Construction	
Windsor Woods	3	NW	Windsor Woods	Matt Ramsay	Constuction	
Heather Ridge	4	SW	Heather Ridge	Brian Kiess	Construction	
North Triangle	5	NW	North Triangle	James Reitz	Construction	
Pettit-Rudisill Phase III	6	SE	Pettit-Rudisill	Dan Shaw	Complete	6/30/2023
Harvester Community Phase II	6	SE	Harvester Community	Dan Shaw	Complete	8/25/2023
ASPHALT STREETS						
Asphalt Resurfacing – NE			(SEE: "ASPHALT RESURFACING PACKAGES" link)	Bob Widner	Construction	
Asphalt Resurfacing – NW				Matt Ramsay	Complete	10/20/2023
Asphalt Resurfacing – SW				Greg Kreiger	CONSTRUCTION	
Asphalt Resurfacing – SE				Greg Kreiger	construction	
Street Department Resurfacing				(see "Resurfacing - Street Dept." link)	Bob Widner	Construction
Major Arterial Improvement Projects						
Diebold Road – Clinton to Berger Auto	2	NE		Patrick Zaharako	In Land Acquisition	
Miscellaneous Projects						
Eastbrook Drainage Improvements	5	NW	Irvington Park	Ezra Broman	Bidding	
Other Non Categorized Projects	All	All				
Annual Bridge Inspections	All	All		Patrick Zaharako	ACHD	Done in May/June
Projects in Study/Design/Land Acquisition						
East State Blvd Green Infrastructure - By Pierson Drain #2	1	NE	Monarch Park, Village of Buckingham	Patrick Zaharako	Design - to bid in winter	
Goeglein Road Bridge Rehab over Bullerman Drain	1	NE	Casa Grande Place, Countrybrook Nbhd, Park State East	Patrick Zaharako	Design (BLN)	
St. Joe Center Road Sidewalk - Lahmeyer to Arlington Parkway	1	NE	Tartans Glen, Stillwater Place, Arlington Park	Bob Widner	Land Acquisition	
Coldwater Road – Dupont to Union Chapel	2	NW	Mardego Hills, Valley Place, Pine Valley, Windrift, Lake Pine Valley, Lake Point Villas	Patrick Zaharako	Land Acquisition	
Wheelock Rd Trail - Jefferson Middle School to Stellhorn Rd	1	NE	Mill Ridge Place, Arlington Park	James Reitz/Dawn Ritchie	Land Acquisition	
Parnell Ave Bridge over St. Joseph River - Bridge Rehabilitation	2,3	NE	Northside	Patrick Zaharako	Design	
Tillman Rd Bridge over ND#4 - Bridge Replacement	6	SE	Tillman Park & IT sports complex	Patrick Zaharako	Design	
Pufferbelly Bridge over Coliseum PE				Dawn Ritchie	Design	
Goshen Road Phase II /III– Cambridge to Coliseum	3	NW	Lincoln Park, Bass-Leesburg Civic	Patrick Zaharako	Design / Land Acq	
Hillegas Road Added Travel Lanes – State Blvd to Coliseum Blvd	3	NW	Bass-Leesburg Civic, Steeplechase Community	Patrick Zaharako	Design / Land Acq	
Stellhorn Road Sidewalk - Phase II - Reed Road to Northwood Entrance	1	NE		Ezra Broman	Design/ Land Acq	
Airport Expressway RR Grade Separation	4	SW	Airport Industrial area	Patrick Zaharako	Design	
Winchester Road Sidewalk Phase II - 2 segments - Airport Expressway to Shamrock and Mayflower to Pawster Park	4	SW	Broadview Terrace, St. Mary's River Winchester Road	Brian Kiess	Land Acquisition	
Leesburg Road Extension – Main to Jefferson	5	NW	Nebraska	Patrick Zaharako	Land Aquisition (AS)	
Broadway & Taylor Intersection - Study Update	5	SW	West Central, Michigan Avenue	Patrick Zaharako	Study Update (AS)	

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	Project Status	Date Completed
Bluffton Road Bridge Rehab over St. Mary's River	5	SW	Broad River, Oakdale, Vesey Addition, West Rudisill, Illsley Place, Foster Park	Patrick Zaharako	Design (USI)	
Paulding and Fairfield intersection turn lane removal	5	SW,SE	Fairfield Terrace/Belmont area	James Reitz	Design	
St. Mary's Bank Stabilization along Bluffton Rd	5	SW	Vesey Addition, Indian Village	Patrick Zaharako	Study	
St. Mary's River Debris Study (around Tillman Park)	6	SE		Patrick Zaharako	Design	
River Activation Master Plan	All	All	Entire City	Patrick Zaharako	Study	
Lower Huntington Rd Rd PH 1- Hickory Creek to Beaty	4			Brian Kiess	Design/ Land Acquisition	
N Clinton St - St Joe Center to Coliseum	3			Greg McDirmit	Land Acquisition	
Ewing St Bridge Study at St Mary's River	5			Patrick Zaharako	Study	
Engle Rd Bridge Study at Junk Ditch	4			Patrick Zaharako	Study	
South Bend Dr Bridge Study				Patrick Zaharako	Study	
Pufferbelly S / Poka-Bache Trail Study	4			Dawn Ritchie	Study	
North Clinton Added travel Lanes - Auburn to Diebold	2			Patrick Zaharako	Design	
Ardmore Added Travel Lanes - Lower Huntintgon to Covington	4			Patrick Zaharako	Study	
ROW/Road Realignment - Taylor & Portage	5	SW		Kyle Winling	Land Acquisition	
Bridges						
Progress Road Bridge - Superstructure Replacement	3	NW	Interstate Business Park	Patrick Zaharako	Construction	
Lower Huntington RD Bridge over St. Mary's River Rehabilitation	5	SW		Patrick Zaharako	Construction	
Parnell Ave Bridge over St. Joseph River - Bridge Rehabilitation	2,3	NE	Northside, Johnny Appleseed Park	Patrick Zaharako		
In House and Outsourced Maintenance Projects	All	All		Patrick Zaharako		
Brick Streets & Alleys						
Brick Alley Recon - R01453 E-W: W Packard, Kinsmoor Av, S Wayne Av, Indiar	5	SW	S Wayne NA	Brian Kiess	Complete	Complete
Swinney Ave Brick Street Repair	5	SW	West Central	Dan Shaw	Construction	
Brick Alley Recon - R00768-10, E-W, E Berry St, E Wayne St, Clay St, Lafayette	5	SE	East Central	James Reitz	Complete	12/20/2022
Brick Alley Recon - R00830 N-S W Taber, W Sutenfield, Webster, Hoagland	5	SE	Williams-Woodland Park Neighborhood Assn	James Reitz	Construction	
Concrete Alleys						
Alley R00917 N-S: W Parkard, W Wildwood, S Harrison, S Calhoun	5	SE	Fairfield NA	Greg McDirmit	Complete	11/22/2022
Alley R00947 N-S: W Darrow Ave, W Oakdale Dr, S Harrison St, Webster St	6	SE	Oakdale Neigh	Brian Kiess	Complete	6/12/2023
Alley R01884 N-S: McKee St, Colerick St. Weisser Pk, S Hanna St	5	SW	Oxford Comm Assoc	Dan Shaw	Complete	6/12/2023
Alley R01873 N-S: Colerick St Dalman Ave, S Monroe St, Warsaw St	6	SE	Oxford Comm Assoc	Greg Kreiger	Complete	8/22/2023
Alley R01943 E-W: Baxter St, Milton St, Smith St, S Park Dr	6	SE	Pettit Rudisill N.A.	Ezra Broman	Bidding	
Alley R00253-10 E-W: Prospect Ave, Wagner St, N Monroe St, Spy Run Ave	5	NE	Spy Run	Bob Widner	Bidding	
Alley R00404 E-W: E Berry St, E Wayne St, Howard St, Hanover St	5	SE	East Central	Greg McDirmit	Complete	5/10/2023
Alley R01633 E-W: Eckart St, Drexel Ave, Abbott St, Alexander St	6	SE	Pontiac Place NA	Tim Byer	Pre-Construction	
Alley R01450 & R01451 N-S: Kinsmoor Ave, Nuttman Ave, Indiana Ave, Beaver Ave	5	SW	Oakdale NA	Matt Ramsay	Bidding	
Alleys R01471, R01472-10, R01472-20 N-S, E-W: Kinsmoor, Nuttman, Fairfield, S Wayne	5	SW	Oakdale NA	Bob Widner	Bidding	
Alley R1496 N-S: W Foster Pkwy, W Branning Ave, S Wayne Ave, Tacoma Ave	5	SW	Fairmont NA	James Reitz	Complete	12/20/2022
Alley R01497 N-S: W Branning Ave, Lexington Ave, S Wayne Ave, Tacoma Ave	5	SW	Fairmont NA	Greg McDirmit	Complete	8/25/2023
Alley R01518 N-S: Lexington Ave, Maxine Dr, S Wayne Ave, Tacoma Ave	5	SW	Fairmont Pl	Tim Byer	Construction	
Alley R01519 N-S: Maxine Dr, Clermont Dr, S Wayne Ave, Tacoma Ave	5	SW	Fairmont Pl	Matt Ramsay	Complete	

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	Project Status	Date Completed
Alley R01520 N-S: Clermont Dr, Pasadena Dr, S Wayne Ave, Tacoma Ave	5	SW	Fairmont NA	James Reitz	Complete	12/20/2022
Alley R20303, R20302 & 20300 N-S & E-W: W Creighton Av, Guildford Av, S Wayne Av, Fox Av	5	SW	Crieghton-Home NA	Matt Ramsay	Bidding	
Alley R01489 E-W: Illsley Dr, W Rudisill Blvd, Indiana Av, Beaver Av	5	SW	West Rudisill NA	Matt Ramsay	Bidding	
Alley R00364 E-W: E Wayne St, E Washington Blvd, S Hanna St, S Monroe St	5	SE	East Central	Greg Kreiger	Complete	5/27/2023
Alley R00747 E-W: Nuttman Av, W Oakdale Dr, Beaver Av, Broadway	5	SW	Oakdale Neigh	Dan Shaw	Complete	6/12/2023
Alleys R00937,R00958-10,R00938,R00958-20 N-S, E-W: E Branning, Lexington, Clinton, Calhoun	6	SE	S Calhoun	Dan Shaw	Complete	8/25/2023
Alley R00236 E-W, Rivermet Av, Lake Av, Oneida St, Dearborn St	2	NE	Northside NA	Greg McDirmit	Construction	
Alley R00953 N-S: W Branning Ave, Lexington Ave, S Harrison St, Webster St	5	SE	Harrison Hill NA	Tim Byer	Construction	
Alley R00330 E-W: E Jefferson, E Lewis, Lafayette St, Barr St	5	SE	NA	James Reitz	Complete	12/20/2022
Alley R20474 N-S: E Sutfenfield St, E Pontiac St, Caroline St, Lafayette St	6	SE	LaRez	James Reitz	Pre-Construction	
Alley R01899 N-S: Richardville Ave, Baxter St, Warsaw St, Avondale Dr	6	SE	Pettit-Rudisill, Rudisill-Plaza, Anthony Wayne	James Reitz	Construction	
Alley R00361 E-W: Madison St, E Lewis St, Francis St, S Hanna St	5	SE/NW	East Central	James Reitz	Bidding	
Sidewalks						
St Joe Blvd Sidewalk - Lake to Columbia	2	NE	Northside Neighborhood	Greg McDirmit	complete	7/28/2023
Goeglein Road Sidewalk - Maysville to Stellhorn	1	NE	Park State East, Countrybrook Neighbors, Casa Grande Place, Hacienda Village	Ezra Broman	ROW Acq.	
Trails						
Misc Trail Maintenance						
Liberty Mills Trail: Middle Grove to Falls Dr	4	SW	Saratoga Park, Lakes of Liberty Mills, Rolling Hills, Liberty Hill, Parkway Hills, Burnham Woods	Brian Kiess	Pre-Construction	
Hanna St Trail: Burns to Decatur	6	SE	Mt Vernon Park, Suburban Heights	Greg Kreiger	ROW Acq./Final Routing	
Pufferbelly Trail: Ice Way to Washington Center	3	NW		Tim Byer	ROW Acq.	
Traffic Projects						
Traffic Sign Retroreflectivity Program	All	All		Brent Spindler	Construction	
Street Lighting Improvements (see 'Street Lighting' tab)	All	All		Pat Dooley	Construction	
LED Street Light Corridor Conversion	All	All		Pat Dooley	Construction	
Bluffton Rd Corridor Signal Upgrades	1,2	NE	Vesey Addition	Brad Fisher	Construction	
Paulding Road & Calhoun St Intersection	5,6	5,6		Brad Fisher	Design	
Anthony & McKinnie Intersection			Pettit-Rudisill, Rudisill-Plaza, Anthony Wayne	Brad Fisher	Construction	
State Blvd - Crescent Intersection			Northside Neighborhood	Kyle Winling	Construction	
Misc. School Zones or ADA/APS Intersections	All	All		Brad Fisher	Complete	8/24/2023
State Blvd & Carew Drive Traffic Signal relocation	2	NE	Frances Slocum	Kyle Winling	HOLD TO 2024	
State Blvd & Busche/Arrowwood Traffic Signal	1	NE	Blackhawk	Brad Fisher	Complete	6/20/2023
Traffic Signal System Upgrade	All	All		Kyle Winling	Design	
Miscellaneous Traffic Calming Projects	All	All		Anna Baer	Construction	
City Wide Miscellaneous Traffic Signal Project	All	All		Brad Fisher	Construction	

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	Project Status	Date Completed
Flood Control Projects						
Flood Buyouts	All	All		Patrick Zaharako		
Comprehensive Flood Response Plan	All	All		Patrick Zaharako		
Street Department Chip and Seal Conversions to Asphalt						
See ' Asphalt Overlays ' Tab	All	All		Jeffery Grundy		
Projects from 2022						
Spy Run Bridge over St Mary's River (Bigger Bridge)	5	SE/NW	East Central, Spy Run	Patrick Zaharako	Construction	
Trier Road Sidewalk - Hobson to Reed	1,2	NE	Glenwood Park, Ranchwood Civic, Greendale	Matt Ramsay	Construction	
Summit Park Trail, Phase 1D Construction	3	NW	Countryside Mobile Home Park	Dawn Ritchie	Construction	
Covington Road Trail - Hadley to Getz Construction	4	SW	Covington Hollows, Covington Bluffs, Colony Bay Est & Covington Creek Condos	Dan Shaw	ROW	
Hanna Street Trail - Pettit Ave to Decatur Rd	6	SE	Mount Vernon Pk & Suburban Heights	Brian Kiess	Construction	
Fairfield Terrace/Belmont Concrete Street Repairs	5	SW	Fairfield Terrace/Belmont N.A.	Ezra Broman	Construction	