

ALL PROJECTS

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	RFL/Bid Date	Project Status	Date Completed
ROW Projects							
Miscellaneous Concrete	All	All	Various	Nick Jarrell	02/11/21	Construction	
Barret Law Cost Share	All	All	Various	Nick Jarrell	02/11/21	Construction	
Tree Removal	All	All	Various	Nick Jarrell	02/11/21	Construction	
Trip Hazard Elimination	All	All	Various	Nick Jarrell	02/11/21	Construction	
Sidewalk levelling	All	All	Various	Nick Jarrell	April	Design	
Sidewalk Grinding	All	All	Various	Nick Jarrell	April	Design	
Street Dept. Sidewalk (concrete only)	All	All	Various	Nick Jarrell	May	Design	
Curb Ramps	All	All	Various	Nick Jarrell	02/11/21	Construction	
Guardrail contract	All	All	Various	Nick Jarrell	02/11/21	Construction	
Attenuator contract	All	All	Various	Nick Jarrell	02/11/21	Construction	
Concrete Street Rehab Arterials							
Vance Ave Concrete Street Rehab – Beacon to Roberts	2	NE	Frances Slocum, New Kirkwood Park	Tim Byer	04/29/21	Construction	
Parnell Ave Concrete Street Rehab – Coliseum to Clinton	3	NW		Greg McDirmit	05/06/21	Preconstruction	
Concrete Street Repairs - Neighborhood							
Brandonwood Concrete Street Repairs	1	NE	Brandonwood	Ezra Broman	7/1/2021	Preconstruction	
Brookside Park Concrete Street Repairs	1	NE	Brookside Park	James Reitz	01/28/21	Construction	
Burning Tree Concrete Street Repairs	2	NW	Burning Tree	Greg McDirmit	03/25/21	Preconstruction	
Nordholme Drive Concrete Street Rehab	2	NE	Bellaire	Tim Byer	04/29/21	Construction	
White Oak Concrete Street Rehab	2	NE	Bellaire	Matt Ramsay		Bid	
Orchard Woods Civic Concrete Street Repairs	3	NW	Orchard Woods	Tim Byer	03/18/21	Construction	
Copper Hill Concrete Street Repairs – Ph. I	4	SW	Copper Hill	Brian Kiess	06/24/21	Preconstruction	
Sherwood to Pettit Comm. Concrete Street Repairs	5	SW	Sherwood to Pettit Comm.	James Reitz	03/04/21	Construction	
Greater McMillen Pk Concrete Street Repairs – Ph. IV	6	SE	Greater McMillan Park	Dan Shaw	06/10/21	Preconstruction	
Pettit-Rudisill Concrete Street Repairs	6	SE	Pettit-Rudisill	Dan Shaw	April/May	Design	
Harvester Community Concrete Street Repairs (Reynolds Street)	6	SE	Harvester Community	Dan Shaw	TBD	Design	
Asphalt Streets							
Asphalt Resurfacing – NE (see 'Resurfacing Pkgs.' tab)	1,2	NE		James Reitz	01/28/21	Construction	
Asphalt Resurfacing – NW (see 'Resurfacing Pkgs.' tab)	3,5	NW		Greg McDirmit	04/01/21	Preconstruction	
Asphalt Resurfacing – SW (see 'Resurfacing Pkgs.' tab)	4,5	SW		Dan Shaw	04/08/21	Construction	
Asphalt Resurfacing – SE (see 'Resurfacing Pkgs.' tab)	6	SE		James Reitz	03/04/21	Preconstruction	
Street Dept. Resurfacing (see 'Resurfacing - Street Dept' tab)	All	All		Pete Wormcastle			
Major Street Improvement Projects							
Ludwig Road Relocation – Brotherhood Way to Coldwater	3	NW		Patrick Zaharako	October/November	Design	
Miscellaneous Streets							
Coldwater Road Greenscape project	3	NW		Kelly White	02/18/21	Construction	
Goshen Road/5 Points Roundabout – Sculpture	3	NW		Patrick Zaharako		Design	
Ardmore Ave at Sandpoint Road – Intersection Improvements	4	SW		Ezra Broman	August/September	Survey/Design	
Airport Expressway & Yeager Road – Turn Lane Imp	4	SW		Holly-Jo Petzak	01/29/21	Complete	
Clinton Street Lane Reduction – Southbound at Main	5	SW		Holly-Jo Petzak	01/29/21	Construction	
Waynetrace/Pontiac Roundabout Enhancements	6	SE		Nick Jarrell		Design	
Hanna Street Retaining Wall – SE side	6	SE		Dan Shaw	05/06/21	Construction	

ALL PROJECTS

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	RFL/Bid Date	Project Status	Date Completed
Projects in Study/Design/Land Acquisition							
Goeglein Road Bridge Rehab over Bullerman Drain	1	NE	Casa Grande Pl, Countrybrook, Park State E	Patrick Zaharako	TBD	Design (BLN)	
Diebold Road – Clinton to Berger Auto	2	NE		Patrick Zaharako	TBD	Design (ACHD/BFS)	
Coldwater Road – Dupont to Union Chapel	2	NW	Mardego Hills, Valley Place, Pine Valley, Windrift, Lake Pine Valley, Lake Point Villas	Patrick Zaharako	TBD	Engineer selection	
Goshen Road Ph. II – Cambridge to north of Harris/Butler	3	NW	Lincoln Park, Bass-Leesburg Civic	Patrick Zaharako	TBD	RFP	
Hillegas Road Added Travel Lanes – State Blvd to Coliseum	3	NW	Bass-Leesburg Civic, Steeplechase Comm.	Patrick Zaharako	TBD	Engineer selection	
Leesburg Road Extension – Main to Jefferson	5	NW	Nebraska	Patrick Zaharako	TBD	Design (AS)	
Spy Run Bridge over St Mary’s River (Bigger Bridge)	5	SE/NW	East Central, Spy Run	Patrick Zaharako	TBD	Design (ERI)	
Bluffton Road Bridge Rehab over St. Mary’s River	5	SW	Broad River, Oakdale, Vesey Addition, West Rudisill, Illsley Place, Foster Park	Patrick Zaharako	TBD	Design (USI)	
St Mary’s Bank Stabilization Study along Bluffton Rd	5	SW	Vesey Addition, Indian Village	Patrick Zaharako	TBD	Study (USACE)	
Bridges							
Van Buren Street Bridge Rehab over St. Mary’s River	5	SW/NW	Bloomingtondale, West Central, Hamilton	Patrick Zaharako	11/05/20	Construction	
Brick Streets & Alleys							
E-W alley b/t W Wayne, W Washington, College St & Rockhill	5	SW	West Central	Brian Kiess	03/25/21	Complete	06/11/21
E-W alley b/t W Wayne, W Washington Blvd, Jackson & Union	5	SW	West Central	James Reitz	06/14/21	Complete	
E-W alley between Berry St, W Wayne St, Jackson St, Union St	5	SW	West Central	James Reitz		In Bid Process	
E-W & N-S alley b/t W Creighton,W Taber,Webster,S Harrison	5	SW	Williams-Woodland	Greg McDirmit	03/25/21	Complete	06/01/21
Alleys							
N-S alley b/t W Foster Pkwy, W Branning, S Wayne & Arlington	5	SW	Fairmont	Ezra Broman	04/15/21	Completed	06/04/21
E-W alley b/t Broadway, Beaver, West Oakdale & Illsley Dr.	5	SW	Illsley Place	Brian Kiess	04/15/21	Complete	06/26/21
N-W alley b/t Irene Ave, Goshen Ave, Hensch St	5	NW	Five Points	Matt Ramsay	07/29/21	In Bid Process	
E-W alley b/t Kinnaired Av, W Packard Av, Fairfield, S Wayne	5	SW	S Wayne	Greg Kreiger	07/15/21	Preconstruction	
N-S & E-W alley b/t McKinnie,Lexington Ct, S Calhoun,S Clinton	6	SE	South Calhoun	Brian Kiess	04/29/21	Preconstruction	
N-S alley b/t Lillie St, S Anthony Blvd, Milan St & E Creighton	6	SE	Renaissance Pointe	Dan Shaw	03/04/21	Complete	05/12/21
N-S alley b/t Pontiac St, Colerick St, Lillie St & Anthony Blvd.	6	SE	Oxford Comm.	Dan Shaw	03/04/21	Construction	
E-W alley b/t Lasselle St, Buchanan St, S Hanna St, Warsaw St	6	SE	LaRez	Ezra Broman	08/19/21		
E-W & N-S alley b/t E Masterson,E Williams,S Clinton ,S Calhoun	6	SE	LaRez	Bob Widner	08/12/21		
Sidewalks							
Rothman Road - St. Joe to Maplecrest	1,2	NE	Sunnybrook Acres, Greenview, Bridlewood, Concord Hills.	Matt Ramsay	TBD	Design	
Illinois Road - Magnavox Way to Thomas Rd (North Side)	4	SW		Dawn Ritchie		Design	
Hessen Cassel – Oxford to Stardale	6	SE	Hickory Grove, Casselwood Terrace, Continental Park, Colonial Heritage, Village Wood, Village Green, Congress-McKinnie, & Rolling Rose	Patrick Zaharako	11/19/20	Construction	
Trails							
Lake Avenue Trail - Hobson to Coliseum	1	NE	Maysville Heights	Holly-Jo Petzak	02/04/21	Construction	
St. Joseph Center Rd - Chiswell Run to Arlington Pkwy N	1	NW	Arlington Park, Cherry Hill, Stillwater Place	Holly-Jo Petzak		Construction	
Dupont Rd Trail from Coldwater to Woodland Plaza Pkwy	2	NW	Pine Valley, Windmill Ridge, Lk Point Villas	Dawn Ritchie	04/01/21	Preconstruction	
Fishing Line Trail from Ludwig to Cook	3	NW		Dawn Ritchie	September	Design	

ALL PROJECTS

Project Description	District	Quadrant	Neighborhoods Impacted	Contact	RFL/Bid Date	Project Status	Date Completed
Traffic Projects							
Street Lighting Improvements (see 'Street Lighting' tab)	All	All		Herb Berg			
EV Charging Stations	All	All		Kyle Winling		Construction	
Street Dept. Chip & Seal							
See ' Chip & Seal - Street Dept' Tab	All	All		Jeffery Grundy			
Projects from 2020							
Maplecrest Road Added Travel Lanes – Trier Road to Stellhorn	1	NE	Yardley Manor and Maplewood Comm.	Patrick Zaharako	09/02/20	Construction	
Glenwood Park Concrete Street Repairs	1,2	NE	Glenwood Park	Bob Widner	09/17/20	Construction	
Hobson Rd Reconstruction Ph. II - Coliseum to Crescent	2	NE	Ranchwood Civic	Tim Byer	02/27/20	Construction	
Beckett's Run Trail from Martin Luther Drive to Clinton	2	NW	Concordia Gardens, Jacobs Creek, Canyons of North Pointe Woods, North Pointe Ridge & Villas	Dawn Ritchie	08/20/20	Construction	
St. Joe Center Road Improvements – Clinton to Campus Ct	2,3	NW	Colonial Park and Paper Mill Bluffs	Patrick Zaharako	01/16/19	Construction	
Aspen Village Concrete Street Repairs	4	SW	Aspen Village	James Reitz	07/30/20	Construction	
Burns Blvd Reconstruction – Calhoun to Fairfield	5	SW	Fairfield Terrace Section B	James Reitz	10/01/20	Construction	
Bluffton Road – Engle to Winchester sidewalks	5	SW	St. Mary's River-Winchester Road Comm., Sandpoint and Indian Village	Patrick Zaharako	11/19/20	Construction	