

- June 29, 2018 -- Progress takes shape on the underpass for the trail. The first portions of curb and gutter were placed to connect to stormwater infrastructure. Water pipes continue to be installed. Photos below show paving of the shoulder to be used as a future eastbound driving lane when the switchover happens. That is the initial phase to between Dawsons Creek and Cass -- and will shift traffic to the south as work begins on the north side of the road. (*see 5 new photos below*)
- June 22, 2018 -- The area of road between Dupont Village and Dawsons Creek saw under-drains on the south-side and the completion of fine grading. Work near the trail underpass saw the installation of fill soil. One of the new photos below shows crews collecting the fill soil from an area north of Dupont on Coldwater Road. (*see 8 new photos below*)
- June 15, 2018 -- Crews continued pouring sidewalk and installing stormwater inlets. The trail underpass is taking shape. Aerial videos, located above, have a view of the underpass and other work.
- June 8, 2018 -- This week much progress was made and the underground tunnel is taking shape. Crews are also installing water lines, manholes and grading the embankment near the underpass.
- June 2, 2018 --Progress is moving briskly at the trail underpass area near Salomon Farm Park. This week stone fill was placed and a portion of the underpass tunnel was installed on Thursday. Sidewalks were poured on the north side of Dupont, near Coldwater Road. Also, two separate crews worked to install manholes and inlets for the stormwater pipe. One crew worked west of Hickory tree and the other near Limberlost. Sidewalks were poured on the north side of Dupont, near Coldwater Road.
- May 24, 2018 -- Better weather moved the wall along for the trail underpass. Crews were placing new water pipe.
- May 18, 2018 - The walls that are part of the trail underpass are taking shape and progress is moving forward.
- May 9, 2018 -- Trail underpass wall base poured. The Pufferbelly will be going under the road.
- May 3, 2018 -- Detours are in place and work is focused on the trail underpass that will connect the Pufferbelly Trail. Utility locate issues for gas and stormwater are continuing this week.