

- October 25, 2018 – Paving was prevalent throughout the week -- between Lima and La Cabreah, A second of asphalt was applied on the westbound lanes and an intermediate asphalt layer is being placed but the final layer not put down until the end of the project next year. A new water line from Lima to Dawsons Creek is now in service. The open holes where water line connections were installed are being asphalted. Crews are shoring up the sub base for lighting foundations. Weather permitting more paving will take place this weekend east of La Cabreah.
- October 18, 2018 – Water connections were completed at Radbourne, Crescent Circle, Oak Trail and near the Praise Lutheran Church. Remaining connections will continue through next week.

Sod, paving and bio retention work continued through the week. Next week will be busy with milling and paving. Motorists should slow down and expect delays.

- October 10, 2018 -- Anti-graffiti coating of the wall near the trail is almost complete. been anti-graffiti coated entirely. Two Bio-Retention areas near Salomon Farm entrance are under construction. They protect for erosion down the hill toward existing ponds in front of the YMCA and Salomon Farms. They will be planted with natural vegetation eventually. Under drain and subgrading work continued this week. The pouring of concrete bases for light poles continued and some poles were placed. The new water main is still being tested. Paving will continue next week.
- September 28, 2018 –This week subgrade work continued, steps were placed at the northwest corner of the wall, lighting foundations continued to be placed and testing of the 12-inch water main continued. Please remember – while the road is open there could still be delays. We all have a role in protecting construction workers and should slow down in this and all construction zones.
- September 21, 2018 – Traffic is adjusting well to the newly opened sections of the road. Paving continues and crews are working to connect the new water line. Concrete pours continue for a sidewalk, lighting foundations, and lanes. Grading continues on the north side of Dupont.
- September 17, 2018 -- The road is finally open for one lane in each direction. There may still be delays. Please drive slow when using the road.
- September 7, 2018 -- Rain caused issues on Friday and weekend in rain may halt planned paving. The road is still expected to open soon – possibly near the end of next week. This week say curb and gutter completion in several sections. Water lines continued to be installed -- this week near Radbourne and Oak Tree where five new fire hydrants were placed. Crews worked on signal work around La Cabreah and Dawsons Creek. Grading and concrete work continued.